



Sample Implementation Timeline – From Proposal to “Go Live”

Thompson’s Station, TN		Dude Solutions		Estimated Date: Scheduled/Completed
Review Quote/Contract/ Sow	X			November 1, 2019
Sign and return electronic Agreement	X			November 1, 2019
		Dude Internal Call – post purchase project review and planning	X	November 15, 2019
Client Intro Call	X	Client Intro Call	X	December 2, 2019
Project Kick-off call/Initiation & Planning	X	Project Kick-off call/Initiation & Planning	X	December 16, 2019
Execution/Validation/Testing	X	Execution/Validation/Testing	X	March-April
User Acceptance & Training	X	User Acceptance & Training	X	May-June

SMARTGOV High Level Process

