

Alexander Property Timeline for Surveing and Soils Testing 9-14-2019 ** Proposed

	Oct-19	Oct-19	Nov-19	Dec-19	Jan-20	Feb-20	Mar-20	Apr-20	May-20	Jun-20	Jul-20	Aug-20	Sep-20	Oct-20	Nov-20
Surveying	BOMA 10/8/2019 for approval														
Soils Analysis	BOMA 10/8/2019 for approval														
Notice to Proceed Survey		10/22/2019													
Notice to Proceed Testing					1/7/2019										
Begin Survey			11/6/2019		1/31/2020										
Begin Testing						2/1/2020				6/30/2020*****					

***** Depends on terrain, weather and other conditions. Hard to place actual timeline on it. Additionally, final usable land acreage will be determined during site vists with TDEC. Depending on the outcome from the site visits, the Town may elect to request a reconsideration of the field determinations in order to gain back usable area.