

Phone: (615) 794-4333  
Fax: (615) 794-3313  
www.thompsons-station.com



1550 Thompson's Station Road W.  
P.O. Box 100  
Thompson's Station, TN 37179

## Updates on Long Held-bonds: February 22, 2022, TSPC Meeting

---

### **Tollgate- Signed Agreement that work must be completed by June 1, 2022:**

- Town Staff, MBSC, Womble Paving, and Ragan Smith met on 2-10-22 to finalize plans for Americus paving. Womble/MBSC/Ragan Smith to provide the Town with a paving schedule/access plan, which the Town will distribute to the Tollgate HOA & impacted residents. Paving schedule to be delivered within 2 weeks of on-site meeting.
- Town Engineer provided final review and comments on punchlist items for Sections 1-8 & 10-17 for applicable sections to be signed off on through the Engineer's Certification. Once the Engineer's Certification for each section is provided, that section can be considered by the Planning Commission for release, according to the LDO and the Town's Infrastructure Dedication Policy.

### **Bridgemore- Signed Agreement that work must be completed by December 1, 2022:**

- Town Staff, MBSC, Womble Paving, and Ragan Smith met on 2-10-22 at Tollgate and also discussed Bridgemore Village. MBSC requests that a separate meeting be held onsite at Bridgemore. Meeting pending at the time of this memo.